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Odisha Power Transmission Corporation Ltd. Bhubaneswar.

Agenda for 79th PSOC Meeting to be held on 29.10.2014 at PTC, Chandaka
A1: Confirmation of the minutes of the 78th PSOC Meeting held on 29.09.2014

The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-35/2010/2755(30), dated 13.10.2014 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART B: GRID PERFORMANCE
B1: Review of Grid Performance for the month of August’14 & September’14.
(A) Frequency:

Hourly frequency variation for the month of August’14 & September’14.
	Month
	% of time frequency remained

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	49.70-50.05

	Aug’14
	0.00
	3.14
	32.73
	49.19
	14.94
	81.92

	Sept’14
	0.00
	1.22
	23.43
	55.73
	19.62
	79.16


Maximum & Minimum frequency during the month of August’14 & September’14.
	Month
	Freq (Hz)
	Date
	Time

	Aug’14
	Maximum – 51.58
	26.08.14
	23:10 Hrs

	
	Minimum – 49.37
	01.08.14
	19:11 Hrs

	Sept’14
	Maximum – 50.37
	01.09.14
	13:06 Hrs

	
	Minimum – 49.35
	09.09.14
	19:11 Hrs


(B) Grid Demand for the month of August’14 & September’14
	Month
	Demand
	Maximum Consumption
	Maximum Demand
	Minimum Demand

	
	MU
	MU
	Date
	MW
	Date
	Time 
	MW
	Date
	Time

	Aug’14
	2162
	73.47
	25.08.14
	3551
	29.08.14
	21:00
	2146
	05.08.14
	03:00

	Sept’14
	2179
	76.10
	26.09.14
	3720
	26.09.14
	21:00
	2395
	06.09.14
	04:00

	Sept’13*
	2093
	74.47
	26.09.13
	3620
	26.09.13
	21:00
	2200
	03.09.13
	03:00


Members may please discuss.

(C) Voltage Profile of 220 KV Buses in OPTCL system for the month of Sept’14
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Jayanagar
	246
	1
	14:00
	231
	2
	19:00

	2
	Theruvali
	245
	7
	13:00
	224
	26
	00:00

	3
	Bhanjanagar
	231
	7
	01:00
	210
	14
	19:00

	4
	Chandaka
	231
	1
	03:00
	207
	10
	15:00

	5
	Narendrapur
	241
	7
	14:00
	204
	9
	11:00

	6
	Joda
	235
	3
	06:00
	220
	30
	19:00

	7
	Tarkera
	232
	2
	06:00
	222
	16
	20:00

	8
	Bhadrak
	235
	6
	15:00
	204
	27
	20:00

	9
	Paradeep
	238
	7
	14:00
	197
	27
	19:00

	10
	Budhipadar
	236
	2
	14:00
	226
	30
	20:00

	11
	Duburi
	236
	2
	02:00
	205
	27
	20:00

	12
	Balasore
	245
	8
	11:00
	210
	27
	20:00

	13
	Meramundali
	230
	1
	01:00
	219
	18
	21:00

	14
	Bidanasi
	234
	13
	10:00
	210
	26
	20:00

	15
	Katapalli
	235
	15
	03:00
	221
	12
	19:00

	16
	Nayagarh
	234
	6
	02:00
	212
	10
	15:00

	17
	Mendhasal
	235
	21
	14:00
	216
	3
	19:00

	18
	Bolangir
	237
	8
	14:00
	215
	18
	21:00


The maximum voltage of 246 kV occurred at Jayanagar Grid Sub-station while Paradeep 220 kV bus has experienced the minimum Voltage of 197 kV. 
Members may discuss.
(D)  Energy Generation / Import during the month of September’14
	Source of Power
	Energy (MU)

	Thermal (TTPS+IB)
	364.82

	OHPC  Stations including Machhkund share
	1007.79

	IPP & CGP Support
	327.39

	ISGS drawal
	478.96

	TOTAL
	2178.95


(E) Drawal of Machhakund Power
The drawal of Machhakund power during the month of September’14 was 17.151 MU against total generation of 39.833 MU (AP drawal: 20.345 MU). 

In the last meeting Southco stated that they are planning for diversion of Bisam cuttack load from Theruvali to Akhusing S/S, so that about 8-10 MW load can be added at Machhakund system. Sr. G.M (O&M), Narendrapur stated that Jayanagar load can be put in Machhakund system by making another loop through isolator arrangement at Jayanagar S/S. 
It was decided that SLDC shall convene a meeting at Jayanagar to examine the ground realities for optimization of Machhakund drawal. 

SLDC / SOUTHCO / OPTCL may deliberate.
(F) DISCOM Drawal up to the month of September’14
	Name of DISCOM
	MONTH
	Approved Energy Drawal Prorated for the month 
(MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	 
	 
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	May’14
	767.781
	762.55
	789.927
	2.34
	787.587
	25.037

	
	June’14
	743.014
	723.533
	757.041
	2.368
	754.673
	31.14

	
	July’14
	767.781
	697.006
	714.674
	2.984
	711.69
	14.684

	
	Aug’14
	767.781
	719.368
	717.87
	2.984
	714.886
	-4.482

	
	Sept’14
	743.014
	693.260
	725.186
	1.1704
	724.0156
	30.7556

	WESCO
	May’14
	579.233
	636.485
	649.787
	21.92
	627.867
	-8.618

	
	June’14
	560.548
	582.247
	630.606
	9.702
	620.904
	38.657

	
	July’14
	579.233
	546.269
	611.128
	27.784
	583.344
	37.075

	
	Aug’14
	579.233
	582.062
	611.545
	21.698
	589.847
	7.785

	
	Sept’14
	560.548
	612.084
	643.179
	20.574
	622.605
	10.521

	NESCO
	May’14
	452.685
	414.293
	475.678
	19.668
	456.01
	41.717

	
	June’14
	438.082
	391.799
	458.494
	33.207
	425.287
	33.488

	
	July’14
	452.685
	398.217
	476.175
	31.676
	444.499
	46.282

	
	Aug’14
	452.685
	447.333
	451.265
	22.476
	428.789
	-18.544

	
	Sept’14
	438.082
	423.846
	444.946
	18.474
	426.472
	2.626

	SOUTHCO
	May’14
	283.671
	291.135
	278.532
	0
	278.532
	-12.603

	
	June’14
	274.521
	264.148
	269.739
	0
	269.739
	5.591

	
	July’14
	283.671
	252.704
	265.791
	0
	265.791
	13.087

	
	Aug’14
	283.671
	267.643
	277.861
	0
	277.861
	10.218

	
	Sept’14
	274.521
	264.708
	272.043
	0
	272.043
	7.335


*The above figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
PART C – issues raised in the 102nd OCC meeting of ERPC
Item no. B.2: Augmentation of 3rd ICT at 400kV Jeypore s/s. 

The 2 nos. of 315 MVA ICT's at Jeypore s/s are getting loaded up to 200 MW each many times. In such a scenario, tripping of any one ICT will lead to tripping of second ICT also. The ICT-I has already completed 25 years and its performance also getting deteriorated. Hence, it is proposed to approve for 3 rd ICT, in view of contingency & reliability.

In 101st OCC, OPTCL explained that augmentation of transformation capacity as proposed by CTU may not feasible at this juncture. It was informed that plan for proper load management in the affected areas are initiated and as implementation of the same, needs for augmentation of transformation capacity could only be ascertained. 

OCC of ERPC approved the proposal for augmentation.
OPTCL / GRIDCO may deliberate.
B.11.5. Status of 80MVAR Line reactor of 400kV Meramundali-Angul at Meramundali 

In 101st OCC, OPTCL informed that the relay has been arranged; now commissioning work is in the process for fixing the relay settings by Powergrid.

CGM (O&M) may please deliberate the status.
B.11.6. 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG) S/s 

400/220 kV, 2X 315 MVA S/S at Bolangir has been established by Powergrid as part of ISTS system & the following 220 kV interconnecting lines was envisaged to be established by OPTCL:

(i) LILO of OPTCL’s Burla-Bolangir line at Bolangir (PG).

(ii) Bolangir(PG) –Bolangir (OPTCL) S/C line.

(iii) Bolangir(PG) –Kesinga S/C line.

In the last meeting CGM (O&M) informed the status as follows:

(i) LILO of OPTCL’s Burla-Bolangir line at Bolangir(PG) - Work is in progress and likely to be completed  by March 2015.

(ii) Bolangir(PG) –Kesinga S/C line -Tender opened and completion schedule is Dec, 2015.

CGM (O&M) / CGM (Const.) may please update the status.
Item no. B.10: High voltage problem at 400kV Jeypore-OPTCL Substation—OPTCL 
In 101st OCC, OPTCL has submitted the voltage data from 01.09.2014 to 21.09.2014 and informed that the maximum voltage is recorded as 246kV & minimum is 238kV. OPTCL informed that at present ICT tap position at 400kV Jeypore S/s is at tap position 14 and requested for further lowering of ICT tap position by two taps. 
ERLDC intimated that the tap position cannot be changed and suggested for installation of reactor at Jeypore PG. 

Members may please discuss.

Item no. B.11: Status of “Third Party Protection Audit”

List of the observations along with updated compliances received from the constituents made available in reports of ERPC website (www.erpc.gov.in). In 101st OCC, regarding Third Party Protection with CPRI, OPTCL informed that till date they have not received any communication from CPRI. 

CGM (O&M) may please deliberate the status.

Item no. B.15: Pollution mapping for Eastern Region 

In 101st OCC, Powergrid informed that consignee address has received from all constituents and updated rest of the status as follows: 

	Utility
	Scope
	Dummy Insulators Installed
	Balance grids 

(Pending Location)
	Coordinators



	OPTCL
	164
	69(only 48 grids effective)
	116
	Shri Jayant Senapati, 

DGM (Elect.) OPTCL


As decided in the last meeting, the names of the co-ordinators of DISCOMs as intimated to ERPC are as tabled. ERPC suggested to train these coordinators by the coordinator of OPTCL.
	Sl. No
	Utility
	Co-ordinators
	Contact No

	1
	CESU
	Er. P.K.Padhy, G.M (Elec.)
	9438676810

	2
	WESCO
	Er. T.B Mishra, G.M(O&M)
	9437058138

	3
	NESCO
	Er. S.P Mallik, G.M (O&P)
	9438906006

	4
	SOUTHCO
	Er. P.K.Choudhury, DGM
	9437959955


CGM (O&M) / Discoms may please discuss.

Item no. B.16: Certification through BIS as per IS 18001:2007 to all generating/transmission units. (Item No. B9 of 84th OCC meeting)

In 84thOCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. 

In 85thOCC NTPC informed that, NTPC-Farakka has been certified with IS 18001. Other constituents including OHPC requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. The matter is getting reviewed by highest authorities with top priority.

In 88thOCC NTPC informed that, all NTPC stations in Eastern Region are certified with IS 18001. NHPC informed that, Teesta is also certified with IS 18001.

After that, OHPC and CESC informed that their stations are certified with IS18001.

CGM (O&M) may please deliberate the status.
Item no. B.18: Mock Black start exercises in Eastern Region–ERLDC

i) The status of black start exercises 

In 101st OCC, OHPC informed that they rescheduled the Black start exercise as follows: 

U. Indravati HEP:-Last week of October, 14

It was deliberated to conduct the black start exercise during November 2014. ERLDC also intimated that the mock black start exercise of Balimela PH is also to be conducted during November 2014.
ii) Testing of DG sets meant for Black start

Report regarding test run of DG sets for the month of Sep, 2014 has not been received from any of the constituents. All test reports may be forwarded to erldc.cal@gmail.com & psdas_psd@yahoo.com. 

Sr. G.M (PS) / OHPC may note.
PART-D – Operational Issues
D1: Non-compliance of drawal schedule by DISCOMs

It is noticed that instead of repeated instructions CESU, SOUTHCO and WESCO were over drawing, forcing SLDC for load regulation to make them remain in the schedule.  All the Discoms are requested to furnish their realistic drawal schedule.
Discoms may please deliberate.
D2: Compliance of directions of SLDC by OHPC station.

In view of reduction of inflow to the reservoirs, it is requested that all OHPC stations shall comply with the directions of SLDC for optimum usage of hydro potential as well as to maintain the State’s drawal schedule. 
OHPC / SLDC may please deliberate
 D3: Availability of data of real time power flow of feeders covered under Under-frequency Load shedding scheme (UFLS) and lower relief expected to obtained in real time system operation

In the last PSOC meeting, G.M (telecom) stated that tender for the work will be evaluated shortly. 

G.M. (Telecom) / Sr. G.M. (CPC) may please update the status.
D4: Prolonged outage of transmission elements
1. 220 kV Indravati-Theruvali D/C line.
2. Breaker at 220 kV Jayanagar-Theruvali ckt-III
C.G.M. (O&M) may please update the status.

D5: Communication issues 
(I) Installation of communication equipment by CGPs / Industries.

 As deliberated in the last meeting the status of data communication from CGPs as follows.
	Sl. No
	Name of CGP
	Present status

	1
	M/s Sri Ganesh Metalicks Ltd.
	PLCC / SCADA not established. Only RTU installed.

	2
	M/s Shalivahan Green Energy Ltd.
	Penalty is imposed by OERC.

	3
	 M/s IFFCO, Paradeep
	Equipment received. Commissioning by OPTCL shall be taken up as deposit work. 

	4
	 M/s MSP Mettalicks
	PLCC / RTU installed and will be integrated. 

	5
	 M/s Narbheram
	BOQ issued on 06.07.12. At present the CGP is connected through 33 kV line.

	6
	 M/s NINL, Duburi
	Yet to be established. Matter has been intimated to GCC.

	7
	 M/s Balasore Alloys
	Procurement action for PLCC / SCADA is under process.

	8
	 M/s Adhunik Metallics
	PLCC established. Data communication disrupted due to LILO by Shree Ganesh.

	9
	 M/s Rohit Ferrotech
	PLCC established. Data communication not established.

	10
	 M/s NALCO
	Expected to be integrated by 7th October 2014.

	11
	M/s VAL, Jharsuguda
	No isolator status is available. MW/ MVAR not available for Sterlite 1/2 line, station transformer / Smelter. CBs of Bus coupler data, Bus-1 kV/Hz are not available. As reported by VAL, they will take three months to comply.


It was decided that GCC shall convene a meeting with all the defaulting CGP for their views in this regard and shall intimate to OERC for necessary action as directed by CERC in their order dated 19.12.2013 in Petition No. 56/SM/2013. 

GCC may please deliberate.

(II) Availability of Tap position of 400kV ICTs at Mendhasal.


Tap position data for Mendhasal ICTs are not available for display through SCADA. ERLDC raised this issue in 101st OCC meeting of ERPC held on 26.09.2014.
In the last meeting it was decided that G.M (Telcom) shall co-ordinate with M/s AREVA, who has taken up the work.

GM (Telecom) may deliberate the status.
D6: Scheduling of TTPS generation

In the last meeting it was decided that the day-ahead generation schedule and all revisions shall be furnished by TTPS through the email already intimated by SLDC. SLDC shall acknowledge such mail and forward to TTPS. Revision of schedule received through FAX only shall not be considered for revision. All schedule and monthly Energy Accounting for TTPS shall be uploaded in SLDC website.

SLDC may please deliberate the status.
D7: Energy import by Solar Projects.
In the 76th PSOC meeting WESCO stated that the energy drawal by solar projects is not being billed by Discoms as per provision, which should have been deducted from the BST bill of the respective Discom. Gridco assured to look in to the issue.

CGM (PP), Gridco may please deliberate the status

D8: DISCOM Issues.
NESCO: NESCO has proposed revised format for display of dashboard data (Enclosed as Annexure)
PART E: OPERATIONAL PLANNING

E1:  Commissioning status of New Transmission elements. 

As deliberated in the last meeting the status of commissioning of new transmission elements is as follows:

	   Sl. No
	    Details of transmission element
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by June 2015.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal for which work order / PO issued. (October-2015)

	3
	Commissioning of 400 kV Ib-Meramundali D/C line.
	400kV Lapanga-Meramundali line to be charged by August 2014. 400kV Ib-Lapanga line is expected to be commissioned by December’14.

	4
	Commissioning of 400 kV Duburi-Meramundali D/C line.
	Matter is in the court

	5
	Commissioning of 220 kV Bidanasi-Cuttack line
	Work in progress and expected to be completed by June 2015.

	6
	Commissioning of 220/132 kV Cuttack S/S
	Work in progress and expected to be completed by June 2015.

	7
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by December 2015.

	8
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by September 2015.

	9
	Connectivity to Keonjhar PG
	Proposal to connect by LILO of 220 kV Joda-TTPS through Nayagarh 220 kV (ESSAR) S/S. Expected to be completed by June 2015.

	10
	Commissioning of Bolangir New-Bolangir(PG) line
	220 kV Burla - Bolangir D/C line will be made LILO at Bolangir (PG).

	11
	LILO of 220 kV Burla - Bolangir line at Bolangir(PG)
	Work awarded. Expected to be completed by Nov, 2014

	12
	220 kV Bolangir (PG) –Kesinga S/C line through LILO of 220 kV Bolangir- Kesinga line.
	220kV Bolangir – Kesinga D/C line is under construction. It is proposed to connect Bolangir (PG) through LILO arrangement on completion of the line. (December-2014)


The following new Grid S/Ss are expected to be commissioned in near future. All Discoms are requested to initiate their action plan for development of 33 kV infrastructures for power drawal from these S/Ss 

	   Sl. No
	    Name of the sub-station
	Probable month of commissioning
	Name of DISCOM

	1
	132/33kV Banki sub-station
	Oct-14
	CESU

	2
	132/33kV Konark sub-station
	Mar-15
	CESU

	3
	132/33kV Samuka beach sub-station
	Mar-15
	CESU

	4
	132/33kV Khajuriakota sub-station
	Dec-14
	CESU

	5
	132/33kV Sarasmal sub-station
	Oct-14
	WESCO

	6
	132/33kV Kalunga sub-station
	Oct-14
	WESCO

	7
	220/33kV Banei sub-station
	Dec-14
	WESCO

	8
	132/33kV Boud sub-station
	Oct-14
	SOUTHCO

	9
	132/33kV Dabugaon sub-station
	Dec-14
	SOUTHCO

	10
	132/33kV Umerkote sub-station
	Mar-15
	SOUTHCO

	11
	132/33kV Nawapara sub-station
	Sept-14
	WESCO

	12
	132/33kV Padmapur sub-station
	Dec-14
	WESCO

	13
	132/33kV Udala sub-station
	Mar-15
	NESCO

	14
	132/33kV Somanathpur sub-station 
	Oct-14
	NESCO


In the last meeting Southco stated that 33 kV Boudh and Purunapatna feeder for power drawal from Boudh S/S, 33 kV Dabugaon and Jharigaon feeder for drawal from Dabugaon S/S and 33 kV Dabugaon feeder for Umerkote S/S work are in progress. WESCO stated that 33 kV takeoff line from Nawapara is under progress. 

All DISCOMS may update the status.
E2: Installation of Energy Metering at Hydro/Traction & Solar projects.

M/s Secure Meters has already started installation of Apex meters at all hydro stations, Traction S/Ss and REHPL (solar) projects
GRIDCO / O&M may deliberate the status.
E3: Metering issue of TTPS.

In the last meeting Sr.GM (O&M), Zone-II, Meramundali stated that the meters released for TTPS feeders have already been handed over to STL for testing. Some of the meters have been tested. TTPS may witness the testing.
Sr.GM (O&M)-II / TTPS may please deliberate the status.
E4 Construction of 220 kV Tarkera-RSP 2nd DC line. 

In the last meeting, it was decided that RSP may forward the proposal to CGM (O&M) for necessary action  
RSP may please deliberate the status

E5: Major Events in the month of September’14.
No report of major events in OPTCL system received during the month of September14.
E6: Under Frequency Relay operation in OPTCL System during the month of September’14.

There is no UF Relay operation occurred during the month of September’14.

E7: Important Grid Incidences during the month of September’14
i) On 08.09.14 at 11:30 hrs while changing the feeders from bus-II to bus-I all the 220 kV feeders emanating from Duburi S/S tripped at Duburi end and 220 kV bus at Duburi became dead. Subsequently while restoring 220 kV Duburi-Meramundali Ckts and 220 kV Duburi-New Duburi Ckts at Duburi the lines tripped. After field verification it was found that there was some cable fault in 220 kV bus-I PT. 

ii) On 10.09.14 at 13:30 all the 400 kV and 220 kV feeders emanating from Mendhasal S/S tripped along with ICT-I & II and 220 kV bus at Chandaka became dead. 
iii) On 13.09.14 at 19:22 hrs, 400 kV Meramundali-Duburi Ckt (idle charged from Meramundali) tripped on D/P, ‘Y’ ph, E/F, dist-103.7 km. Simultaneously 400 kV Meramundali-Mendhasal Ckt tripped at Mermundali. 400 kV Meramundali-GMR Ckt tripped at GMR end.
iv) On 14.09.14 at 18:55 hrs, 400 kV Meramundali-IBTPS Ckt-I (idle charged) tripped at Meramundali on D/P, ‘Y’ ph, E/F, dist-9.7 km, O/V, LBB protection. Simultaneously, 400 kV Mermundali-Duburi Ckt-II (idle charged from Meramundali end) tripped on O/V and LBB protection, 400 kV Meramundali-Mendhasal Ckt tripped at Meramundali end on D/P,DTT, O/V relay indication, 400 kV ICT-II at Meramundali on O/V and LBB protection,  400 kV Meramundali-JSPL Ckt-II tripped at Meramundali on LBB protection, 400 kV Meramundali-GMR Ckt tripped at GMR end on ‘Y’ ph, E/F, 400 kV Meramundali-Angul Ckt-I tripped at Meramundali on O/V, LBB protection. 

CGM (O&M) may please deliberate.

E8:Outage of major transmission Elements during the month of September’14 (above 10 hrs).
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration Dt/time
	Reason

	1
	400 kV Meramundali-Mendhasal Ckt.
	03.09.14
12:07
	04.09.14

12:42
	'R' ph. jumper snapped and fallen on 'Y' ph, cross arm at Loc. No.-16

	2
	132 kV Chandaka-Nimapara Ckt.
	06.09.14

17:42
	07.09.14

14:02
	'Y' ph. jumper snapped in 1st tower near Chandaka gantry.

	3
	220 kV Rengali PH-Kaniha Ckt.
	11.09.14

10:20
	12.09.14

16:32
	'R' ph. CVT burst at Rengali PH

	4
	220 kV TTPS-Joda Ckt.-I
	11.09.14

11:55
	12.09.14

13:20
	Line patrolling was done but no fault found.

	5
	220/132 kV, 160 MVA Auto-II at Balasore
	22.09.14

19:11
	23.09.14

11:50
	Metering circuit problem

	6
	132 kV Paradeep-PPL Ckt.-I
	24.09.14

00:10
	24.09.14

17:25
	‘R’ ph, LA burst at PPL end

	7
	220 kV New Duburi-Tata Steel Ckt.
	27.09.14

15:58
	29.09.14

16:14
	‘Y’ ph, LA burst at New Duburi end

	8
	220 kV Chandaka-Mendhasal Ckt.-I
	30.09.1019:40
	1.10.14

12:39
	‘B’ ph, jumper snapped at Loc. No.-67
Red hot in ‘T’ clamp of ‘B’ ph jumper between cross bus to isolator


Most of the incidents are due to snapping of jumper and LA failure. 

C.G.M. (O&M) may please deliberate.
E9: Review of Outage Program of State Generators / Transmission elements for the month of October & November’14:

Tentative Outage programme for State Generators for the month of October & November’14 are as follows:

	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 3
# 4
# 6
	19.03.14 to 10.11.14
11.11.14 to 10.12.14
17.02.14 to 31.12.14
	Guide vane problem

Annual Maintenance

Shaft seal heavy leakage (Programming for R, M & U)

	2
	Chiplima
	#3
	15.02.14 to 31.12.14
	TGB Problem         (Programming for R, M & U) 

	3
	Balimela
	# 1

# 3
	31.01.13 to 31.12.14
27.10.14 to 20.11.14
	Thrust bearing problem

Annual Maintenance

	4
	Upper Kolab
	# 1

# 3
	15.11.14 to 15.04.15

10.10.14 to 10.11.14
	Capital Maintenance

Annual Maintenance

	5
	Upper Indravati
	# 1
	01.11.14 to 30.11.14
	Annual Maintenance

	6
	Rengali 
	# 3
	03.11.14 to 17.12.14
	Annual Maintenance

	7
	TTPS
	# 6
	10.11.14 to 16.11.14
	ESP normalisation

	8
	Ib TPS
	# 2
	01.11.14 to 31.12.14
	Major AOH with ESP up-gradation


OHPC / TTPS / OPGC may deliberate. 
E10: Generation Program for the month of November’14.

Generation schedule for the month of November’14 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Programme (MW)
	Reservoir Level as on 01.10.14
	Reservoir Level as on 25.10.14
	MDDL
	High Flood    Reservoir Level

	
	Oct’14
	Nov’14
	
	
	
	

	HPS, Burla
	150+40
	80+40
	630.00ft 
	630.00ft
	590 ft.
	630 ft.

	Balimela
	230
	220
	1504.20ft ft
	1515.10ft ft
	1440 ft.
	1516 ft.

	Rengali
	240
	60
	122.52mt mtr mt
	122.03mt mt
	109.72mtr mtr mtr.
	123.5 mtr.

	U.Kolab
	100
	80
	855.19mt mt
	856.79mt mt
	844 mtr mtmtr.
	858 mtr.

	U.Indravati
	600
	300
	641.72mt mt
	640.77mt mt
	625mtr mtr mtr.
	642 mtr

	MKD (O/D)
	30
	30
	2747.20ft ft
	2749.40ft ft
	2685 ft.
	2750 ft.

	TOTAL
	1390
	810
	
	
	
	


OHPC may update. 
E11: Issues raised by Ib TPS
a. Islanding scheme for Ib TPS

The relay specified for islanding of Ib TPS units has kept under observation without trip command pending load balancing in two bus sections.  
b. Bus-bar protection at Budhipadar sub-station

Bus bar protection panel has already been installed at Budhipadar S/S but yet to be commissioned

   CGM (O&M) may please deliberate the status.
E12: Providing protection system in terms of IEGC & CEA Regulations:
CERC, vide RoP of hearing on 05.06.2014 in Petition No.-59/MP/2014 filed by ERLDC directed OPTCL to submit a compliance report of earlier audit carried out by ERPC, on affidavit, by 18.07.2014. Further, CERC directed to conduct engage an independent third party preferably CPRI to undertake afresh a complete audit of OPTCL transmission system as per check list specified by report of task force on power system analysis under contingency, which is available on CEA website and submit a report within three months of issue of the RoP.
In the last meeting CGM (O&M) stated that the reply has been filed before the CERC. SLDC stated that a copy of the reply may be marked to the Petitioner and all Respondents also. Sr. G.M. (PS) stated that OPTCL may request CERC to re- examine the direction for engagement of CPRI as an independent third party for conducting protection audit, when OPTCL is taking action for compliance of the issues pointed out by the protection audit team constituted by ERPC. Copy of the reply is yet to be received by SLDC.    

CGM (O&M) may please deliberate.

PART F: OTHER ISSUES
F1:  Members may raise issues, if any.

F2:  Date and Venue of the next (80th) PSOC meeting:
ANNEXURE
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ABT DASHBOARD DATA OF NESCO
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